

2008-09 Calls' schedules

Call N° ⇒	Timing	Call 01 running	Call 02 proposed	Call 03 proposed
Call Type:		General	General & Master Project	General
Launch:	0	01 Sep	02 Jan 09	01 Jun 09
PO deadline:	+ 8 weeks	27 Oct	17 Mar	02 Sep
PO Evaluation – TC:	+ 3 weeks	05 Nov	07 Apr	24 Sep
PO check – BOARD:	+1 day	07 Nov	08 Apr	25 Sep
E+PAC feedback:	+ 4 weeks	02 Dec	05 May	23 Oct
FPP deadline:	+ 6 weeks	02 Feb	16 Jun	04 Dec
FPP Evaluation – TC:	+ 3 weeks	24 Feb	30 Jun	07 Jan
Labels – BOARD:	+1 day	25 Feb	01 Jul 09	08 Jan 10

Updated on 11 Dec. 2008 @ 12h00
ExCo 2 - BXL